Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Savannah River Print Date: 3/9/2000
Site Summary Level:Savannah River Site HQ ID: 0036
Project SR-HLO1 / H-Tank Farm
General Project Information
Project Description Narratives
Purpose, Scope, and Technical Approach:
THE SCOPE OF WORK DESCRIBED IN THIS PROJECT IS WRITTEN FOR FUNDING AT THE PLANNING LEVEL. H Tank Farm safely stores
approximately 17 million gallons and 280 million curies of liquid high-level radioactive waste in 23 underground wastéastksageank farm
activities include 24-hr tank surveillance, maintenance, monitoring, inspection, and sampling of 23 underground storaggiteniksvolume
between 750,000 and 1,300,000 gallons each; 24-hr manning of control rooms; operation of the 2H and RHLWE evaporatardysteinsaste
transfers (between tanks, from H-Canyon and DWPF, to/from F-Tank Farm, and to/from Waste Pretreatment; area radiati@n arshdpgration
of the 299-H shielded cell maintenance facility. Tank farm work is done remotely or with shielding due to the intensefradistid ECHNICAL
APPROACH: The key technologies used in the safe storage and management of this liquid high level radioactive waste fioltdudeghe
evaporation (to reduce the volume of waste to be stored); chemical additions (to adjust waste pH to minimize corrosiorstefetdalipé walls);
ventilation (to remove hydrogen gas from tank vapor space); cooling (to remove heat caused by radioactive decay); stfieldgdtaans (piping,
gang valves, jumpers, pumps and jets); monitoring systems (radiation, liquid levels, leak detection, combustible gasreztm)e amspection for
tanks walls and annuli.
Project Status in FY 2006:
By FY06 waste will have been removed from 3 of the 23 underground, waste storage tanks and one of these empty tanksenilbpexegibnally
closed. NOTE: Operational tank closure is covered by Waste Removal Operations and Tank Closure(SR-HL03) and disposigdrbistébVé
Facility Disposition (SR-FA24).
Post-2006 Project Scope:
Waste will be removed from the remaining 20 underground waste storage tanks and they, plus all other tanks previoushjlebeptipdrationally
closed by the end of FY27. NOTE: Operational tank closure is covered by Waste Removal Operations and Tank Closure (SRdi$ip@3)tamdis
covered by HLW Facility Disposition (SR-FA24).
Project End State
The project will end in FY27 when all waste removal activities are complete and all remaining tanks and facilities hawebeeériroen service.
This includes de-inventorying the existing underground, high-level radioactive waste storage tanks and associated @tiiti@pdxational tank
closure is covered by Waste Removal Operations and Tank Closure(SR-HL03) and disposition is covered by HLW Facility OSReSAR4A).
Cost Baseline Comments:
Outyear estimates use FYOL1 as the base year, adding escalation and adjusting for the following major programmatic chdRPgERADESo
process computers (FY02 - FY04). Tanks and the supporting infrastructure for tank groups are removed from service amcesamdeilla
maintenance reduced accordingly per the following schedule: Tank 16 (FY03); Tank 1 (FY04); Tank 15 (FYOQ7); Tanks 12, (Y40 Z2nks
13, 14, 23 and 24 and infrastructure for tanks 13-16 and 21-24 (FY12); Tank 10 (FY17); Tank 9 and infrastructure for (BNKS8P-Tanks 35
and 39 (FY19); Tank 31 (FY20); Tank 36 (FY24); Tanks 30 and 37 and infrastructure for tanks 35-37 (FY25); Tank 38 &4 3 #rK2&)9, 32
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Project Description Narratives

and 41 and infrastructure for tanks 29-32, 38, 39, 41, and 43 (FY27); also, in FY27 all remaining tanks and infrastmerhoeearérom service
and H Tank Farm operations are ended.

Safety & Health Hazards:

The main hazard in this facility is from the highly radioactive liquid waste (17 million gallons, 280 million Ci) storedride2ground storage tanks.
The main radioactive constituents of this waste are Strontium-90, Cesium-137, Plutonium-238, Plutonium-239, and Plutohinena2éks. were
built underground to provide shielding from the intense radiation fields of this highly toxic waste. Operations, maintehaastarandling are
done under radiological conditions to avoid direct personnel exposure and prevent contamination. Other hazards include prxgueEsgehemicals
(such as nitric acid and sodium hydroxide) as well as miscellaneous hazards commonly encountered in industrial segtingspiifgnfalls,

rotating equipment, etc.). These hazards are controlled both through engineering controls (hand rails, motor guardbraigh addinistrative
controls (policies and procedures, training, personal protective equipment, etc.).

Safety & Health Work Performance:

All work is performed using a WSRC Integrated Safety Management System (ISMS) approach. The ISMS integrates safety osnisiteratio
management and work practices at all levels to accomplish missions while protecting the public, the worker, and the entirerkegeiements of
the WSRC ISMS are to define the scope of work, identify and analyze hazards associated with the work, develop and implencentrioés,
perform work within controls, and provide feedback on adequacy of controls and continue to improve safety management. Tite heB&C
Procedures Management System is the primary mechanism for implementing the objective, principles and functions of the KSt8nThi
establishes Company-Level, Division-level, and Program-specific procedures consistent with organizational roles, and@msstestadisciplined
site-wide approach to safety while performing work.

PBS Comments:

Funding for H Tank Farm is at the level necessary to ensure safe storage and management of the liquid high level ragteamtiveoraeet an
overall system production of 200 canisters per year from FY98-04, 225 canisters in FY05, 250 canisters per year in FYRB6ldamisters per
year in FY15-24. FY99 funding reductions for a related project (SR-HL04 - ITP/ESP/LW Operations) has already resultegearaeitension of
this project.

The tank farm operates under a SCDHEC waste water permit.

The major drivers for this project are:

- Stakeholders - The continued storage of liquid, high-level radioactive waste in underground tanks is the major con&&8 stakeholders. One
of our major stakeholders, the SRS Citizen's Advisory Board, considers the continued storage of this liquid high leveé radiiadn
underground tanks at SRS one of the greatest risks to the public, workers, and the environment. This group furthettistgpedcisging of this
waste into glass should be given high priority by DOE.

- Federal Facilities Agreement (FFA) - Executed by the Department of Energy, the Environmental Protection Agency anddheitath
Department of Health and Environmental Control on January 15, 1993. The initial schedule proposed that liquid high letisleradiete be
removed from all 12 of the old style tanks in H-Tank Farm which do not meet specified secondary containment and leakedgtieetieents by
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Project Description Narratives
2028. This proposed date, however, has been rejected by the state as not aggressive enough. Negotiations are undistvayrnmestggressive
commitment date that will meet regulatory expectations while balancing technical and resource limitations.
- Site Treatment Plan - The Site Treatment Plan for SRS includes the following commitments for DWPF (Vitrification, SRA#edSe startup
period is complete and DWPF begins full operation, the maintenance of an average of 200 canisters of processed glagkhgeregpared in
order to meet the schedule for removal of backlogged and currently generated waste inventory b @28 yedhis requires H-Tank Farm
operation to be funded at the level necessary to maintain safe storage of waste as well as operation of waste transfevapdratisn systems to
support this production rate in DWPF (i.e., H-Tank Farm must receive, evaporate, and store recycle waste from DWPF awidelfesdistock
for DWPF)
- DNFSB Recommendation 94-1 - Nuclear materials to be used in nuclear weapons that were in the manufacturing pipelineastiocenyasd
halted requires treatment on an accelerated basis to convert them to forms more suitable for safe interim storage pilacastestme of this
material, the F & H Canyons must operate and the resulting waste must be received, volume reduced, and safely stored.
Baseline Validation Narrative:
This project has competed an internal validation conducted by SRS personnel independent from the project.
General PBS Information
Project Validated? Yes Date Validated: 1/29/1999
Has Headquarters reviewed and approved project? No
Date Project was Added: 12/1/1997
Baseline Submission Date: 7/3/1999
FEDPLAN Project? Yes
Drivers: CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other
N N Y N N Y N N
Project Identification Information
DOE Project Manager: H. B. Gnann
DOE Project Manager Phone Number: 803-208-6076
DOE Project Manager Fax Number: 803-208-7414
DOE Project Manager e-mail address: howard.gnann@srs.gov
Is this a High Visibility Project (Y/N):
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Planning Section

Baseline Costs (in thousands of dollars)

1997-2006 2007-2070 1997-2070 1997 Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998

PBS Baseline (current 981,609 1,812,633 2,794,242 100,104 100,104 84,839 84,839 93,474 92,617 97,759 99,353 101,498 102,466 103,354 106,145
year dollars)

PBS Baseline 899,952 1,148,781 2,048,733 100,104 100,104 84,839 84,839 93,474 89,399 91,083 90,134 89,660 88,135 86,562 86,562
(constant 1999
dollars)
PBS EM Baseline 981,609 1,812,633 2,794,242 100,104 100,104 84,839 84,839 93,474 92,617 97,759 99,353 101,498 102,466 103,354 106,145
(current year dollars)
PBS EM Baseline 899,952 1,148,781 2,048,733 100,104 100,104 84,839 84,839 93,474 89,399 91,083 90,134 89,660 88,135 86,562 86,562
(constant 1999
dollars)

2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-

2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070

PBS Baseline (current 107,752 110,661 113,649 112,627 466,640 421,866 397,170 82,268 0 0 0 0 0 0 0 0
year dollars)
PBS Baseline 85,562 85,562 85,562 82,564 316,027 250,072 206,071 37,361 0 0 0 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 107,752 110,661 113,649 112,627 466,640 421,866 397,170 82,268 0 0 0 0 0 0 0 0
(current year dollars)
PBS EM Baseline 85,562 85,562 85,562 82,564 316,027 250,072 206,071 37,361 0 0 0 0 0 0 0 0
(constant 1999
dollars)

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
0.00%  0.00% 0.00% 3.60% 3.60% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%2.70% 2.70%
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Project Reconciliation

Project Completion Date Changes:
Previously Projected End Date of Project: 9/1/2024
Current Projected End Date of Project: 9/30/2027

Explanation of Project Completion Date Difference (if applicable):

Due to constrained Budgets in the FY01-06 period, the HLW progam will not complete operations in early FY24 as shownhashienkas Operations will continue until end of FY25. This will result in the H
Tank Farm facility operations extending from the end of FY24 until the end of FY27.

Project Cost Estimates (in thousands of dollars)

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 1,934,361 Actual 1997 Cost: 100,104 Actual 1998 Cost: 84,839
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 1,749,418 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 47,234
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 1,796,652

Project Cost Changes

Cost Adjustments Reconciliation Narratives

Cost Change Due to Scope Deletions (-):
Cost Reductions Due to Efficiencies (-): 12,302 PACE savings including maintenance, training and engineering efficiencies.

Cost Associated with New Scope (+):
Cost Growth Associated with Scope Previously Reported (+): 79,441 Funding limits in FY00-06 results in 3 years of additional storage costs.

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 1,863,791
Additional Amount to Reconcile (+): -1
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Project Reconciliation

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 1,863,790
Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

DEVELOP/ISSUE TANK FARM TSR/SAR SR-HL01-990 12/4/1998 12/3/1998

IMPLEMENTATION PLAN

IMPLEMENT H TANK FARM INTERIM SR-HL01-993 6/1/1999

AUTHORIZATION BASIS

ISSUE ANNUAL TANK INSPECTION REPORT TO SR-HL01-994 7/31/1999 7/1/1999 Y

SCDHEC

PLACE RHLWE FACILITY IN ROUTINE SR-HL01-995 9/30/1999

OPERATIONS

PROVIDE 3.2 MILLION GALLONS OF WASTE SR-HL01-996 9/30/1999

EVAPORATOR IN H/F TANK FARMS

NOT A MILESTONE 9/30/1998

REBASELINE ALL SC/SS CONDUCTIVITY SR-HL01-991 1/31/1999

PROBES FOR H/F TANK FARMS

SUBMIT ANNUAL SCDHEC REPORT ON STATUS SR-HL01-992 3/31/1999 3/9/1999 Y

OF TANKS BEING REMOVED FROM

Remove Tank 16 from HLW Service SR-HL01-020 9/30/2002 Y

Remove Tank 11 from HLW Service SR-HL01-030 9/30/2003

Remove Tank 15 from HLW Service SR-HL01-050 9/30/2006

Remove Tanks 12, 21, & 22 from HLW Service SR-HL01-090 9/30/2009

Remove Tks 13, 14, 23 & 24 from HLW Service & SR-HL01-110 9/30/2011

Remove Tks 13-16 & 21-24 Support Systems from

Service

Remove Tank 9 from HLW Service and Remove TankR-HL01-170 9/30/2017

9-12 Support Systems from Service
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Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
Remove Tanks 35 & 39 from HLW Service SR-HL01-180 9/30/2018
Remove Tank 31 from HLW Service SR-HL01-190 9/30/2019
Remove Tank 10 from HLW Service SR-HL01-160 9/30/2016
NOT A MILESTONE 9/30/1998
Remove Tank 36 from HLW Service SR-HL01-230 9/30/2023
Remove Tanks 30, 38, 37, &43 from HLW Service ar8R-HL01-240 9/30/2024
Remove Tanks 35-37 Support Systems from Service
Remove Tks 29, 32, & 41 from HLW Service & Tks SR-HL01-260 9/30/2026
29-32, 38, 39, 41, & 43 Support Systems from Serv.
Project Mission Complete SR-HL01-270 9/30/2028/30/2028 Y
Project Start SR-HLO01-001 10/1/1996
Milestones - Part Il
Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk
DEVELOP/ISSUE TANK FARM  SR-HL01-990
TSR/SAR IMPLEMENTATION
PLAN
IMPLEMENT H TANK FARM SR-HL01-993
INTERIM AUTHORIZATION
BASIS
ISSUE ANNUAL TANK SR-HL01-994
INSPECTION REPORT TO
SCDHEC
PLACE RHLWE FACILITY IN SR-HL01-995
ROUTINE OPERATIONS
PROVIDE 3.2 MILLION SR-HL01-996
Dataset Name: FY 1999 Planning Data Page 7 of 16

Date of Dataset:9/20/1999



Data Source: EM CDB

Operations/Field Office:Savannah River
Site Summary Level:Savannah River Site
Project SR-HLO1 / H-Tank Farm

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0036

Milestones - Part Il

Milestone/Activity Field Milestone
Code

GALLONS OF WASTE
EVAPORATOR IN H/F TANK
FARMS

NOT A MILESTONE

REBASELINE ALL SC/SS SR-HL01-991
CONDUCTIVITY PROBES FOR
H/F TANK FARMS

SUBMIT ANNUAL SCDHEC SR-HL01-992
REPORT ON STATUS OF

TANKS BEING REMOVED

FROM

Remove Tank 16 from HLW SR-HL01-020
Service

Remove Tank 11 from HLW SR-HL01-030
Service

Remove Tank 15 from HLW SR-HL01-050
Service

Remove Tanks 12, 21, & 22 from SR-HL01-090
HLW Service

Remove Tks 13, 14, 23 & 24 from SR-HL01-110
HLW Service & Remove Tks 13-

16 & 21-24 Support Systems from

Service

Remove Tank 9 from HLW ServiceSR-HL01-170
and Remove Tanks 9-12 Support
Systems from Service

Remove Tanks 35 & 39 from HLWSR-HL01-180
Service

Remove Tank 31 from HLW SR-HLO01-190

Critical Critial
Decision Closure Path

Project
Start

Project
End

Mission
Complete

Tech
Risk

Work
Scope Risk

Intersite
Risk

Cancelled

Milestone Description
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Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

Service

Remove Tank 10 from HLW SR-HL01-160

Service

NOT A MILESTONE Y

Remove Tank 36 from HLW SR-HL01-230

Service

Remove Tanks 30, 38, 37, &43 SR-HL01-240
from HLW Service and Remove

Tanks 35-37 Support Systems from

Service

Remove Tks 29, 32, & 41 from  SR-HL01-260
HLW Service & Tks 29-32, 38, 39,
41, & 43 Support Systems from

Serv.
Project Mission Complete SR-HL01-270 Y
Project Start SR-HL01-001 Y

Performance Measure Metrics

Category/Subcategory Units 1997-2006 2007-2070 1997-2070 Actual Planned Actual Planned Planned  Planned Planned  Planned  Planned Planne
Total Total Total Pre-1997 1997 1997 1998 199¢ 2000 2001 2002 2003 20
HLW
Storage M3 67,109.00 69,096.00 67,285.00 66,67 68,372.00 68,629.00 69,064.
Tech.
Deployed Ntd 3.00 0.00 3.00 1.00 2.0(
Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
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Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
HLW
Storage M3 69,064.00 70,132.00 71,564.00 71,752.00 73,721.00 73,965.00 71,384.00 49,212.00 31,802.00 7,594.00 0.00
Tech.
Deployed Ntd
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
HLW
Storage M3
Tech.
Deployed Ntd 3.00
Technology Needs
Site Need Code: SR99-2027

Site Need Name:

Focus Area Work Package ID:

Focus Area: TFA

WT-04-01

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Metal Filters for Waste Tank Ventilation

Metal Filters for Waste Tank Ventilation

Demonstrate Alternative Filtration Technologies to Replace HEPA Filters

Focus Area Work Package:

Agree with Technology Link:

Y

Cost Savings (in thousands of dollars)

Ancillary Tank Equipment Enhancements

Range of Estimate

5,000

Low
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Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?
00503: - Y N
00496: - Y N
00499: - Y N
00502: - Y N

Site Need Code: SR99-2028

Site Need Name:  Alternative Waste Removal Technology

Focus Area Work Package ID: TFA-1 Focus Area Work Package:  Required Steps to Tank Closure at Hanford, ORR, Idaho, and SRS
Focus Area: TFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Flygt Mixer

Related CCP Milestones Related Waste Streams Agree? Change?
00496: - Y N
00499: - Y N

Site Need Code: SR99-2033

Site Need Name:  Provide Alternative Processing and/or Concentration Methods For DWPF Recycle Aqueous Streams

Focus Area Work Package ID: TFA-3 Focus Area Work Package:  Alternative Paths to In-Tank Precipitation at SRS
Focus Area: TFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Risk Reduction

Technologies Cost Savings (in thousands of dollars) Range of Estimate
Cesium Removal Using Crystalline Silicotitanate

Advanced Separations at Savannah River Site

Dataset Name: FY 1999 Planning Data Page 11 of 16
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Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?
00499: - Y N
00496: - Y N

Site Need Code: SR99-2035

Site Need Name: Develop Advanced Techniques for Life Extension of High Level Waste Tanks and Piping

Focus Area Work Package ID: Focus Area Work Package:

Focus Area: Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Risk Reduction

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Site Need Code: SR99-2037
Site Need Name:  Tank Heel Removal/Closure Technology

Focus Area Work Package ID: TFA-1 Focus Area Work Package:

Focus Area: TFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

In Situ Viscosity and Density Monitoring Using Quartz Resonators
Bamberger Ultrasonic Sensor

Automated Monitoring System for Fluid Level and Density in High-Level Waste Tanks

Required Steps to Tank Closure at Hanford, ORR, Idaho, and SRS
N

Cost Savings (in thousands of dollars) Range of Estimate
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Technology Needs

AEA Fluidic Pulse Jet Mixer

Heel Retrieval for SRS

Tank Riser Pit Decontamination System
Flygt Mixer

Sludge Wash Monitor

Related CCP Milestones

Site Need Code: SR99-2039

Site Need Name:  Methods to Unplug Waste Transfer Lines

Focus Area Work Package ID: TFA-1
Focus Area: TFA

Benefits (Cost, Risk Reduction, Both): Risk Reduction

Technologies

Related Waste Streams
00496: -
00499: -

Focus Area Work Package:

Agree with Technology Link:

Agree? Change?
Y N
Y N

Required Steps to Tank Closure at Hanford, ORR, Idaho, and SRS
N

Cost Savings (in thousands of dollars) Range of Estimate
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Technology Needs

Site Need Code: SR99-2041

Site Need Name:  Demonstration of Alternative Mixer Technology for HLW Pump Tanks

Focus Area Work Package ID: WT-02-01 Focus Area Work Package: = Waste Mobilization and Retrieval

Focus Area: TFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars) Range of Estimate

AEA Fluidic Pulse Jet Mixer 10,000 Low

AEA Fluidic Pulse Jet Mixer 10,000 Low

Related CCP Milestones Related Waste Streams Agree? Change?
00503: - Y N
00496: - Y N
00499: - Y N
00502: - Y N

Site Need Code: SR99-2044

Site Need Name:  Demonstrate In-Situ Characterization Weight Percent Probe

Focus Area Work Package ID: TFA-1 Focus Area Work Package:  Required Steps to Tank Closure at Hanford, ORR, Idaho, and SRS

Focus Area: TFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Automated Monitoring System for Fluid Level and Density in High-Level Waste Tanks
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Technology Needs
Related CCP Milestones Related Waste Streams Agree? Change?
00503: - Y N
00496: - Y N
00499: - Y N
00502: - Y N
Site Need Code: SR99-2045
Site Need Name: In-Situ Waste Tank Corrosion Probe
Focus Area Work Package ID: WT-04-01 Focus Area Work Package:  Ancillary Tank Equipment Enhancements
Focus Area: TFA Agree with Technology Link:
Benefits (Cost, Risk Reduction, Both): Cost
Technologies Cost Savings (in thousands of dollars) Range of Estimate
Corrosion Probe
Corrosion Probe
Integrated Raman pOH Sensor for In-Tank Corrosion Monitoring
Related CCP Milestones Related Waste Streams Agree? Change?
00512: - Y N
00496: - Y N
00499: - Y N
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Technology Needs

Site Need Code: SR99-2050-S

Site Need Name:  Fracture Toughness Properties for Carbon Steel Utilized for Nuclear Waste Containment Vessels

Focus Area Work Package ID: Focus Area Work Package:

Focus Area: Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Risk Reduction

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Related CCP Milestones Related Waste Streams Agree? Change?
00512: - Y N
00496: - Y N
00499: - Y N

Technology Deployments

Deployment Year

Deployment Status Planned

Technology Name: AEA Fluidic Pulse Jet Mixer
Potential Deployment 2000

Technology Name: Corrosion Probe

Potential Deployment 2001

Technology Name: Metal Filters for Waste Tank Ventilation

Potential Deployment 2001

Forecast Actual Date

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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